OH Project Plan (11/29/2002 - Public Version)

ID	Task Name	Duration	Start	Finish
1	**Test Administration**	**551 days**	**Fri 2/9/01**	**Mon 3/31/03**
8	**Setup and Testing Tasks**	**554 days**	**Tue 2/6/01**	**Mon 3/31/03**
9	**Account Establishment**	**54 days**	**Mon 2/19/01**	**Thu 5/3/01**
13	**Infrastructure Setup & Maintenance**	**554 days**	**Tue 2/6/01**	**Mon 3/31/03**
16	**Test Bed**	**485 days**	**Wed 2/28/01**	**Wed 1/15/03**
74	**Systems Development**	**180 days**	**Mon 2/19/01**	**Fri 10/26/01**
75	**EDI Development**	**160 days**	**Mon 2/19/01**	**Fri 9/28/01**
79	**CORBA**	**130 days**	**Mon 4/30/01**	**Fri 10/26/01**
82	Test Preparation (TVV1 - PPR 16)	186 days	Mon 2/12/01	Mon 10/29/01
83	**Transaction Verification and Validation Tests**	**407 days**	**Mon 7/2/01**	**Wed 1/29/03**
84	**TVV1 - POP Functional Evaluation**	**336 days**	**Tue 10/9/01**	**Wed 1/29/03**
88	**TVV 2 - POP Volume Performance Tests**	**252 days**	**Mon 2/4/02**	**Wed 1/29/03**
91	**TVV 3 - Order "Flow Through" Evaluation**	**267 days**	**Mon 1/14/02**	**Wed 1/29/03**
94	**TVV 4 - Provisioning Verification and Validati**	**371 days**	**Mon 7/16/01**	**Fri 12/20/02**
105	**TVV 5 - M&R Functional Evaluation**	**314 days**	**Mon 10/8/01**	**Fri 12/27/02**
108	**TVV 6 - M&R Performance Evaluation**	**121 days**	**Mon 10/29/01**	**Mon 4/15/02**
111	**TVV 7 - End-to-End Trouble Report Processir**	**296 days**	**Thu 11/1/01**	**Fri 12/27/02**
114	**TVV 8 - Billing Functional Usage Evaluation**	**183 days**	**Fri 9/14/01**	**Tue 5/28/02**
117	**TVV 9 - Functional Carrier Bill Evaluation**	**370 days**	**Mon 7/2/01**	**Thu 12/5/02**
120	**Processes and Procedures Review**	**497 days**	**Mon 2/19/01**	**Wed 1/22/03**
121	**PPR 1 - Change Management Practices Verifi**	**483 days**	**Tue 2/27/01**	**Fri 1/10/03**
126	**PPR 2 - Account Establishment & Manageme**	**481 days**	**Thu 3/1/01**	**Fri 1/10/03**
131	**PPR 3 - OSS Interface Help Desk Functional I**	**497 days**	**Mon 2/19/01**	**Wed 1/22/03**
136	**PPR 4 - CLEC Training Verification and Valid**	**248 days**	**Tue 5/1/01**	**Thu 4/11/02**
141	**PPR 5 - OSS Interface Development Verificat**	**449 days**	**Mon 4/16/01**	**Fri 1/10/03**
146	**PPR 6 - Collocation and Network Design Veri**	**430 days**	**Thu 4/5/01**	**Tue 12/3/02**
151	**PPR 7 - POP Manual Order Processing Evalu**	**481 days**	**Tue 3/13/01**	**Wed 1/22/03**
154	**PPR 8 - POP Work Center Support Evaluatior**	**481 days**	**Tue 3/13/01**	**Wed 1/22/03**
157	**PPR 9 - Provisioning Process Evaluation**	**438 days**	**Mon 3/26/01**	**Tue 12/3/02**
162	**PPR 10 - Billing Work Center/Help Desk Supp**	**373 days**	**Mon 6/25/01**	**Tue 12/3/02**
169	**PPR 11 - Daily Usage Feed Returns - Process**	**363 days**	**Mon 7/9/01**	**Tue 12/3/02**
176	**PPR 12 - Daily Usage Production and Distribu**	**363 days**	**Mon 7/9/01**	**Tue 12/3/02**
183	**PPR 13 - Bill Production and Distribution - Pr**	**375 days**	**Thu 6/21/01**	**Tue 12/3/02**
190	**PPR 14 - End-to-End M&R Process Evaluatio**	**413 days**	**Mon 4/30/01**	**Tue 12/3/02**
195	**PPR 15 - M&R Work Center Support Evaluati**	**413 days**	**Mon 4/30/01**	**Tue 12/3/02**
200	**PPR 16 - Network Surveillance Support Evalu**	**413 days**	**Mon 4/30/01**	**Tue 12/3/02**
205	**Performance Metrics Audit**	**519 days**	**Mon 3/19/01**	**Fri 3/21/03**
206	**PMR 1 - Data Collection and Storage Verifica**	**518 days**	**Tue 3/20/01**	**Fri 3/21/03**
212	**PMR 2 - Metrics Standards & Definitions Doc**	**518 days**	**Tue 3/20/01**	**Fri 3/21/03**
220	**PMR 3 - Metrics Change Management**	**499 days**	**Mon 4/16/01**	**Fri 3/21/03**
228	**PMR 4 - Metrics Data Integrity Verification an**	**519 days**	**Mon 3/19/01**	**Fri 3/21/03**
242	**PMR 5 - Metrics Calculations and Reporting**	**519 days**	**Mon 3/19/01**	**Fri 3/21/03**
248	Draft Final Report	6 days	Mon 3/24/03	Mon 3/31/03
249	Final Report Available	0 days	Mon 3/31/03	Mon 3/31/03